


Implementeringsplan for dagtilbud



Datoer for udrulning og ibrugtagning

| Bølge | Udrulning - start | Udrulning - slut | Medarbejderadgang | Forældreadgang |
|-----------------------|-------------------|------------------|-------------------|----------------|
| 1. Region Nordjylland | 01-09-2020 | 23-11-2020 | 23-11-2020 | 14-12-2020 |
| 2. Region Hovedstaden | 08-09-2020 | 30-11-2020 | 30-11-2020 | 04-01-2021 |
| 3. Region Midtjylland | 15-09-2020 | 07-12-2020 | 07-12-2020 | 11-01-2021 |
| 4. Region Syddanmark | 22-09-2020 | 14-12-2020 | 14-12-2020 | 18-01-2021 |
| 5. Region Sjælland | 29-09-2020 | 21-12-2020 | 04-01-2021 | 25-01-2021 |